
 

 

 

Engineering Services Monthly Report on Roads, Traffic, 
Water and Sewer Projects: 
 
City Council Meeting – May 5, 2009 
 

Engineering Services Department – General 
 
1. Dallas Regional Mobility Coalition (DRMC) – The DRMC held their monthly 

meeting at the Dallas County Health and Human Services Building on Friday, April 
3, 2009.  John Eaglen attended the meeting.  The meeting agenda included the 
following items: 

 
� Agenda Item Number 3, Treasurer’s Report and Approval of March Expenditure 

– Result: The DRMC unanimously approved the Treasurer’s Report and 
approval of March expenditures. 

 
� Agenda Item Number 4, Texas Local Option Transportation Act Advocacy Effort 

by Brian Mayes of Allyn and Company – Background: This initiative started with 
the Arlington Chamber of Commerce, who procured and procured Allyn and 
Company for public relations services; an initial steering committee for the 
initiative has been formed and the steering committee has developed an initial 
logo for the advocacy effort.  The goal is to assist advocacy efforts on the ground 
in North Texas for passage of TLOT in the Texas Legislature, and to be able to 
go into specific districts with mail outs and supportive public outreach efforts.  
DRMC members provided Mr. Mayes with feedback for the effort, including (1) 
distinguish between the use of “passenger” rail versus “light rail;” (2) stress that 
residents are tired of traffic; and (3) stress that the region’s air quality needs to be 
improved.  Result: After discussion the DRMC approved a motion to 
authorize the members of the Legislative Subcommittee to approve the 
expenditure of funds in support of this initiative on a request-by-request 
basis that are tied to a specific deliverable. 

 
� Agenda Item Number 5, Legislative Update – Result: Amanda Wilson of the 

North Central Texas Council of Governments, Rider Scott of Strasberger and 
John Carpenter (DRMC) briefed the DRMC on the status of current federal and 
state legislation. 
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� Agenda Item Number 8, New Business, Consider recommendations for Meeting 
Location Change – Result: The DRMC discussed this item but no action was 
taken. 

 
� Agenda Item Number 8, New Business, Consider items for future discussion and 

monitoring topics – Result: The DRMC discussed this item but no action was 
taken. 

 
The next meeting of the Dallas Regional Mobility Coalition is scheduled for 
Friday, May 1, 2009 at the Dallas County Health and Human Services Building. 

 
2. North Central Texas Council of Governments (NCTCOG) – Mayor Maso is the 

City’s representative on the NCTCOG’s Regional Transportation Council (RTC), also 
representing the cities of Allen, Prosper and Lucas; the City also has a 
representative on the NCTCOG Surface Transportation Technical Committee 
(STTC) each month to represent the City’s interest in local and regional 
transportation issues.  Staff also attends the RTC meetings each month to support 
the Mayor and the cities of Frisco/Allen/Prosper/Lucas in this effort. 

 
A. Regional Transportation Council (RTC) – Mayor Maso and John Eaglen 

attended the April 9, 2009 RTC Meeting, held in Arlington, Texas at the Regional 
Transportation Council Board Room.  Action Items on the meeting agenda 
included the following: 

 
� Agenda Item Number 2.1, Diesel Idling Reduction Program 

Recommendations – Background:  The Diesel Idling Reduction Program Call 
for Projects will award funding for the purchase and installation of eligible idle-
reduction technologies to projects that reduce idling from heavy-duty diesel 
vehicles.  A total of $1.95 million is available, including $1.2 million in 
Congestion Mitigation and Air Quality funds and $750,000 from the 
Environmental Protection Agency.  The Diesel Idling Reduction Program was 
included as a Voluntary Mobile Emission Reduction Program (VMEP) in the 
8-Hour Ozone Attainment Demonstration State Implementation Plan.  
NCTCOG Staff requested RTC approval of a Diesel Idling Reduction Program 
Call for Projects funding recommendations.  Result:  The RTC unanimously 
approved the NCTCOG Staff recommendation. 

 
� Agenda Item Number 2.2, 2008-2011 Transportation Improvement Program 

Modifications and Regional Transportation Council Resolution for Regional 
Toll Revenue Projects – Background:  NCTCOG Staff requested RTC 
approval of a Resolution approving the recommended revisions and 
administrative amendments to the 2008-2011 Transportation Improvement 
Program (TIP) regarding project changes as a result of the Regional Toll 
Revenue (RTR) initiative.  Result:  The RTC unanimously approved the 
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Resolution; NCTCOG Staff will forward the Resolution to the Texas 
Transportation Commission. 

 
� Agenda Item Number 2.3, Modification to FY2008 and FY2009 Unified 

Planning Work Program – Background:  The Unified Planning Work Program 
(UPWP) is required by federal and state transportation planning regulations 
and provides a summary of the transportation and transportation-related air 
quality planning tasks to be conducted by the NCTCOG Staff.  The FY2008 
and FY 2009 UPWP identifies the activities to be carried out between October 
1, 2007 and September 30, 2009.  Amendments to this document are being 
proposed to reflect project additions, project modifications and funding 
adjustments.  These proposed amendments were presented to the public 
during the March 4 and March 5 public meetings; in addition the Surface 
Transportation Technical Committee approved a recommendation to the RTC 
for approval at their March 27, 2009 meeting.  The NCTCOG Staff requested 
RTC approval of the recommended modifications to the FY 2008 and FY 
2009 UPWP.  Result:  The RTC unanimously approved the NCTCOG Staff 
recommendation. 

 
� Agenda Item Number 4, Metropolitan Transportation Plan, Transportation 

Improvement Program and Air Quality Conformity Amendment Process – 
Background:  At the March RTC meeting the NCTCOG Staff briefed the RTC 
on the draft amendments to Mobility 2030: The Metropolitan Transportation 
Plan for the Dallas-Fort Worth Area, changes to the project listing for the 
2008-2011 TIP and corresponding air quality conformity results.  Changes to 
the 2008-2011 TIP are necessary to accommodate the Plan amendments and 
other changes due to local government request or to financial constraint 
requirements.  These project changes will occur through the May 2009 TIP 
modification cycle.  The recommendations in Mobility 2030-2009 Amendment 
and the TIP meet regional air quality goals in order for projects to proceed.  
The Surface Transportation Technical Committee approved a 
recommendation to the RTC for approval of the NCTCOG Staff 
recommendation at their March 27, 2009 meeting.  NCTCOG Staff requested 
RTC approval of the Metropolitan Mobility 2030-2009 Amendments, the 2008-
2011 Transportation Improvement Program project modifications and the Air 
Quality Conformity Analysis.  Result:  After discussion and questions 
about further updates to the Metropolitan Transportation Plan regarding 
upcoming projects, the RTC unanimously approved the NCTCOG Staff 
recommendation. 

 
 Information items placed on the meeting agenda included the following items: 
 

� Agenda Item Number 3, Orientation to Agenda/Director of Transportation 
Report – Result:  The NCTCOG Director of Transportation Michael Morris 
reviewed the following items with the RTC: (1) Job Access/Reverse Commute 
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and New Freedom Cooperative Vehicle Procurement; (2) Pass Through 
Project Announcement; (3) State of Texas 2008 Eight-Hour Ozone Standard 
Designation Recommendation; (4) Clean School Bus Program Call for 
Projects; (5) Tower 55 Public Meeting Minutes and Current Status; (6) March 
4-5 Public Meeting Minutes; (7) Recent News Articles; (8) Recent TxDOT 
Correspondence; (9) East Texas Passenger Rail Summit – May 9, 2009; (10) 
Transportation Performance Data Related to Gas Price 
(www.nctcog.org/trans/data/gasprices); (11) Recognition of: Linda Koop, 
Woman of the Year, WTS, Michelle Bloomer / James Powell / Secretary of 
State Hope Andrade, United We Ride National Leadership Award; (12) 
Metropolitan Planning Organization Certification; (13) State of the Region 
Handout; (14) NTTAC Monthly Corridor Report; (15) Governor Signing 
Ceremony; (16) Partners in Mobility; (17) Regional Transportation 
Subcommittee; (18) Letter to Senator Averitt on Air Quality. 

 
� Agenda Item Number 5, State and Federal Legislative Update – 

Background:  Both the Texas Legislature and the United States Congress 
are currently in session and are expected to consider major pieces of 
transportation legislation.  The NCTCOG Staff briefed the RTC on updates to 
important federal and state legislative initiatives.  The Surface Transportation 
Technical Committee requested that the RTC be specifically provided 
information on Texas Senate Bill 882 authored by Senator Carona.  Result:  
The RTC discussed the current status regarding the Texas Local Option 
Transportation Act (TLOTA – SB 855); SB 855 has passed two (2) senate 
votes and the final third vote in the Senate is scheduled for Tuesday, 
April 14; the RTC also discussed SB 882.  After the discussion the RTC 
took no action relating to this agenda item. 

 
� Agenda Item Number 6, Status Report on Off-System Projects – 

Background: TxDOT and NCTCOG Staffs have developed a template 
agreement to be used for all off-system projects funded with RTR funds.  
Local governments will contract directly with TxDOT for these projects.  
Result: NCTCOG Staff briefed the RTC on the latest developments on the 
process to proceed with off-system projects funded with RTR funds. 

 
� Agenda Item Number 7, Progress on Regional Transportation Priorities – 

Background: The RTC has been eager to get major transportation projects 
under construction.  Several initiatives by multiple transportation partners are 
being completed.  Result: NCTCOG Staff provided an overview on progress 
to date and the potential next steps was discussed.  This included a 
discussion on the next steps for implementing the DFW Connector. 

 
� Agenda Item Number 8, Economic Recovery: Status of Project Selection – 

Background:  The American Recovery and Reinvestment Act of 2009 
required comprehensive review and partnership development to expedite 

http://www.nctcog.org/trans/data/gasprices
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needed projects and programs assisting our ailing economy.  Major efforts 
are complete in roadway and transit programs and beginning in several 
others.  Result: NCTCOG Staff briefed the RTC on the status of economic 
recovery funds in seven (7) areas: roadway, transit, enhancements, aviation, 
goods movement, clean vehicle / infrastructure and high speed rail. 

 
� Agenda Item Number 9, Regional Mobility Authorities, County Toll Authorities 

and Additional Transit Service Providers – Background:  Discussion of this 
item reviewed the historical perspective of the Regional Transportation 
Council with regard to the addition of transportation implementation 
institutions within the Dallas-Fort Worth region.  Hunt County is part of a 
northeast Texas Regional Mobility Authority and wishes to engage in a 
discussion on how best to move forward.  Local option legislation has recently 
had some discussion with regard to additional transportation authorities.  
Result: NCTCOG Staff briefed the RTC on the subjects of Regional Mobility 
Authorities, additional transportation authorities and county toll authorities. 

 
The next meeting of the Regional Transportation Council is scheduled for 
Thursday, May 14, 2009 at 1:00 p.m. at the North Central Texas Council of 
Governments. 

 
B. Surface Transportation Technical Committee (STTC) – John Eaglen attended 

the March 27, 2009 meeting, held in Arlington, Texas at the Regional 
Transportation Council Board Room.  Action Items on the meeting agenda 
included the following: 

 
� Agenda Item Number 2.1, Diesel Idling Reduction Program 

Recommendations – Background:  NCTCOG staff requested the Committee 
to approve a recommendation to the RTC regarding approval of funding 
recommendations from the Diesel Idling Reduction Program Call for Projects.  
The Call for Projects awards funding for the purchase and installation of 
eligible idle-reduction technologies to projects that reduce nitrogen oxides 
emissions by minimizing idling from heavy-duty diesel vehicles.  A total of 
$1.95 million is available, including $1.2 in Congestion Mitigation and Air 
Quality (CMAQ) funds and $750,000.00 in funding from the United States 
Environmental Protection Agency (EPA).  This program was included as a 
Voluntary Mobile Emission Reduction Program (VMEP) in the 8-hour Ozone 
Attainment Demonstration State Implementation Plan (SIP).  Result:  STTC 
unanimously approved a recommendation to the RTC to approve the 
NCTCOG Staff recommendation. 

 
� Agenda Item Number 2.2, 2008-2011 Transportation Improvement Program 

(TIP) Modifications – Background: NCTCOG staff requested the Committee 
to approve a recommendation to the RTC for approval of revisions to the 
2008-2011 TIP.  The TIP modifications included project revisions and 
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administrative amendments; these modifications have been reviewed by the 
NCTCOG staff for consistency with the air quality conformity determination 
and financial constraint requirements of the TIP.  Result:  STTC 
unanimously approved a recommendation to the RTC to approve the 
NCTCOG Staff recommendation. 

 
� Agenda Item Number 2.3, Modification to FY 2008 and FY 2009 Unified 

Planning Work Program (UPWP) – Background:  NCTCOG staff requested 
the Committee to approve a recommendation to the RTC for approval of the 
recommended modifications to the FY 2008 and FY 2009 Unified Planning 
Work Program (UPWP).  The UPWP is required by federal and state 
transportation planning regulations and provides a summary of the 
transportation and transportation-related air quality planning tasks to be 
conducted by Metropolitan Planning Organization (MPO) staff.  The FY 2008 
and FY 2009 UPWP identifies the activities to be carried out between October 
1, 2007 and September 30, 2009.  Amendments to this document are being 
proposed to reflect project additions, project modifications and funding 
adjustments.  The proposed modifications were presented to the public during 
the March 4 and March 5 public meetings.  Result:  STTC unanimously 
approved a recommendation to the RTC to approve the NCTCOG Staff 
recommendation. 

 
� Agenda Item Number 3, Metropolitan Transportation Plan, Transportation 

Improvement Program and Air Quality Conformity Amendment Process – 
Background:  NCTCOG Staff requested the Committee to approve a 
recommendation to the RTC for approval of the Metropolitan Mobility 2030 
Amendments, the 2008-2011 Transportation Improvement Program list of 
project modifications and the Air Quality Conformity Analysis.  Result:  STTC 
unanimously approved a recommendation to the RTC to approve the 
NCTCOG Staff recommendation. 

 
Information items on the meeting agenda included the following: 

 
� Agenda Item Number 4, Progress on Regional Transportation Council 

Transportation Priorities – Background: The RTC has been eager to get major 
transportation projects under construction.  Several initiatives by multiple 
transportation partners are being completed.  Result: NCTCOG Staff 
provided an overview of progress to date and potential next steps. 

 
� Agenda Item Number 5, Economic Recovery: Status of Project Selection – 

Background:  The American Recovery and Reinvestment Act requires 
comprehensive review and partnership development to expedite needed 
projects and programs assisting our ailing economy; major efforts are 
complete in roadway and transit programs and beginning in several other 
areas.  Result:  NCTCOG Staff discussed with the Committee the status 
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of economic recovery funds in six (6) areas: (1) roadway; (2) transit; (3) 
aviation; (4) goods movement; (5) alternative fuel vehicles; and (6) high 
speed rail.   

 
� Agenda Item Number 6, Status Report on Off-System Projects – 

Background:  TxDOT and NCTCOG staffs have developed a template 
agreement to be used for all off-system projects funded with Regional Toll 
Revenue (RTR) funds.  Local governments will contract directly with TxDOT 
for these projects.  Result:  NCTCOG Staff briefed the Committee on the 
latest developments on the process and laid out the necessary steps for local 
governments to execute agreements with TxDOT. 

 
� Agenda Item Number 7, State and Federal Legislative Update – 

Background:  The United States Congress and the Texas Legislature are 
both currently in session and dealing with many transportation issues.  
Result:  NCTCOG Staff briefed the Committee on the latest developments 
related to the RTC Legislative Program.  NCTCOG Staff also provided 
information on the Texas Local Option Transportation Act. 

 
� Agenda Item Number 8, Fast Facts – Result:  NCTCOG takes 10-15 minutes at 

the end of STTC Meetings to provide the NCTCOG staff the opportunity to provide 
brief updates on initiatives and/or ongoing programs.  The Committee was briefed on 
the following topics: (1) Tower 55 Public Meeting Minutes and February 9-10 Public 
Meeting Minutes; (2) Job Access / Reverse Commute and New Freedom 
Cooperative Vehicle Procurement; (3) City Information System Protocol; (4) State of 
Texas 2008 Eight-Hour Ozone Standard Designation Recommendation; (5) 
American Recovery and Reinvestment Act: Clean Vehicle Technology and 
Infrastructure Funding; (6) American Recovery and Reinvestment Act Selected 
Projects; (7) Written Progress Reports (Local Motion – NCTCOG and NTTA Monthly 
Corridor Status Report). 

 
The next meeting of the Surface Transportation Technical Committee is 
scheduled for Friday, April 24, 2009 at 1:30 p.m. at the North Central Texas 
Council of Governments. 

 
Business Retention – Staff meets monthly with the Chamber of Commerce to discuss 
the retention of business.  The regular meeting in April was rescheduled to a later date. 
 
 
 

Engineering Highlights Engineering Highlights Engineering Highlights Engineering Highlights ––––    Elizabeth Metting: Elizabeth Metting: Elizabeth Metting: Elizabeth Metting:     

    

    



Engineering Services Monthly Report 
May 5, 2009 
Page 8 of 18 

 

 

• Construction Inspections – Construction Inspectors have 426 current projects that 
are at various stages of construction.  

• Pre-construction Meetings – Staff held 6 pre-construction meetings for new 
projects: 

  
1. Purefoy Elementary School, Bl A, Lt 1 
2. Northstar Church-Platinum Business Park 
3. Knolls of Frisco, Phase 2A 
4. SH 289 Utility Relocations 
5. Eldorado/Independence Intersection Improvements 
6. Teel & Eldorado Sanitary Sewer 

 
• Project Final Acceptances – There were 4 projects accepted. 

1. Harty Suites, Bl 20, Lts 7R & 8R 
2. Legacy Christian Academy Gymnasium 
3. Frisco Square Frisco Street Public Impro 
4. Frisco Market Place, Lt 3R Liberty Federal 
 
 

Project Reviews – Staff has completed SIXTY-FIVE (65) engineering reviews. 
 
 
 

STATE PROJECTS 
 

• FM 2478/Custer Road (Stonebridge – US 380) – Project to widen the existing two 
lane road to a six lane urban roadway with curb and gutter.  The project bid on 
January 13, 2009 with Mario Sinacola & Sons Excavating, Inc being the low bidder.  
Utility relocations are currently ongoing.  Construction is anticipated to begin in 
Summer 2009 and is estimated to take 26 months to complete.  (Project Manager: 
Jason Brodigan ) 

• FM 2934/Eldorado Parkway (FM 423 – DNT) – Project to widen the existing two 
lane road to a six lane urban roadway with curb and gutter.  TxDOT bid the project in 
February 2008, and construction began in September on Phase 1.  Traffic was 
switched to the new concrete paving in April.  Earthwork for phase 2 (3 eastbound 
lanes) has begun.  Construction is expected to be completed Summer 2010.  Staff is 
attending monthly update meetings with the contractor and TxDOT.  (Project 
Manager:  Jason Brodigan ) 

• FM 3537/Main Street (Preston Road – Custer Road) – Project to widen the 
existing two lane road to a six lane urban roadway with curb and gutter.  Comments 
from TxDOT on the Right of Way map and 60% plans have been returned to the 
engineer for corrections.  The project is anticipated to begin ROW acquisition in 
Summer 2009, and utility adjustments will follow ROW acquisition.  TxDOT is 
expected to bid the project in Late 2009 and construction is estimated to require 
twenty-four (24) months.  (Project Manager:  Jason Brodigan) 
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• FM 423 (SH 121 – US 380) – Project to widen the existing two lane road to a six lane 
urban roadway with curb and gutter.  Environmental clearance (FONSI) for the 
Middle and North Sections was received in July 2006, and ROW acquisition will be 
conducted by TxDOT in accordance with the SH 121 Memorandum of 
Understanding.  (Project  Manager:  Jason Brodigan) 

� North Section (Eldorado – US 380) – Staff completed review of the revised 
95% plans in September 2008.  Design is expected to be completed in 
Summer 2009.  The north section is scheduled to be bid by TXDOT in 
Summer 2010, or upon completion of ROW acquisition and utility relocation.  
Construction is anticipated to require 24 months. 

� Middle Section (Stewart Creek – Eldorado) – Jacobs has submitted 
100% plans to TxDOT for final review.  Right of Way acquisition is 
approximately 80% complete.  Coordination with the utility companies 
continues.  The middle section is scheduled to be bid by TXDOT in August 
2009.  Construction should begin in early 2010 and is expected to require 24 
months to complete.  

� South Section (SH 121 – Stewart Creek) – Denton County is coordinating 
the design of this project by Jacobs Carter Burgess working with TxDOT 
and The Colony.  TxDOT has begun an expected lengthy right of way 
acquisition and utility relocation process.  Currently, this project is expected 
to bid in late 2011 and is expected to require 26 months to construct, 
pending environmental clearance, acquisition of right-of-way, and relocation 
of utilities.  

• Frisco Square Boulevard Railroad Crossing –Construction of the street 
connection of Frisco Square Blvd. across the railroad tracks began in September.  
The contractor has completed concrete paving on the project and has installed 
landscape pavers in the median.  The contractor is waiting on the railroad crew to 
complete their work at the crossings.  The project is expected to be completed in 
Spring 2009.  (Project Manager:  Toyin Fawehinmi) 

• SH 289/Preston Road (Main Street – US 380) – Project to widen the existing two 
lane road to a six lane urban roadway with curb and gutter.  TxDOT bid the project 
on October 15, 2008 with the low-bidder being Mario Sinacola & Sons Excavating, 
Inc.  Franchise utility companies are currently relocating utilities.  Construction of 
Preston Road is expected to begin in Summer 2009 and is estimated to take 30 
months.  (Project Manager:  Jason Brodigan) 

• US 380 (Coit Road - FM 423) – Turner, Collie & Braden has been hired by Collin 
and Denton Counties to study the US 380 corridor and recommend alternatives for 
improving mobility.  A 90% schematic has been prepared from Coit to CR 26 and is 
currently being reviewed by TxDOT.  In addition, Turner, Collie & Braden has 
completed a preliminary layout of US 380 from CR 26 to FM 423 for TxDOT review.  
(Project Manager:  Jason Brodigan) 
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CITY PROJECTS: 
 

• 20” Dallas Parkway Water Line (Stonebrook - Main) and 30” Main Street Water 
Line (DNT – Legacy) – The updated scope of work includes the design of 2,500 
linear feet of 24”and 9,000 linear feet of 12” water main (along the Dallas Parkway 
from Main to Stonebrook )  City Council awarded the design contract to Camp 
Dresser & McKee, Inc. in June 2006.  The project scope and schedule was revised 
due to modifications to the water line alignment based on the 2008 CIP master plan.  
Scope and fee of the design contract amendment is under review.  Design is 
expected to resume in May 2009.  (Project Manager:  David Chacon) 

• 30” Dallas Parkway Water Line along DNT– (Panther Creek Pkwy to Rockhill 
Road) – The project has been modified to 9,500 linear feet of 30” water main along 
the Dallas Parkway (Panther Creek Pkwy to Rockhill Road) to serve the northern 
portion of the City.  City Council awarded the design contract to Jacobs Engineering 
Group, Inc., in August 2006.  The contract amendment for the modified project limits 
is expected to go to Council in June 2009.  The completion of the design is expected 
in Fall 2009.  (Project Manager:  David Chacon) 

• 4th Army Memorial Force Main - A force main is under design by Schrickel, Rollins 
and Associates, to relieve the wastewater flow to Stewart Creek Wastewater 
Treatment Plant (WWTP) by pumping wastewater to the new Panther Creek 
WWTP.  Design is approximately 95% complete and preparation of easement 
documents is underway.  (Project Manager:  Art Hartle) 

• City Hall Parking Garage – Carl Walker is the consultant responsible for the design 
of the parking garage structure behind the city hall building.  The consultant is 
preparing the preliminary schematic plans for the garage.  Design is anticipated to be 
complete in June 2009 and construction is anticipated to start in 2009.  (Project 
Manager.  Ben Brezina) 

• CR 712/All Star Ave (Frisco St. – North County Rd.) – The project includes 
constructing a 4-lane divided section between Frisco Street and the BNSF 
Railroad and a 37 foot wide undivided section from the BNSF Railroad to 
North County Road.  Mario Sinacola began construction in July 2008 and has 
completed all concrete paving.  The contractor is currently working on landscaping 
and irrigation west of the railroad tracks.  The roadway was opened to traffic on April 
15.  (Project Manager:  Jason Brodigan)  

• Cottonwood Creek Lift Station – The 2008 Updated Water and Wastewater 
Master Plan revised the project scope to one lift station at Cottonwood Creek with a 
force main to the Panther Creek Interceptor, and the decommissioning of the 
Cottonwood Creek Wastewater Treatment Plant (WWTP).  This project will divert 5 
MGD (million gallons per day) of wastewater from the Cottonwood Creek drainage 
basin to the Panther Creek Wastewater Treatment Plant via the new Panther Creek 
Interceptor.  The engineering services contract has been amended to reflect the 
change in scope.  Design resumed in April 2009.  (Project Manager:  Art Hartle) 



Engineering Services Monthly Report 
May 5, 2009 
Page 11 of 18 

 

 

• Dogwood Street / Meadow Lane – This project will replace existing two asphalt 
streets with concrete pavement with curb and gutter.  Construction began January 5, 
2009.  The contractor has completed installing water, sanitary sewer and storm drain 
lines in Dogwood and most of the water, sewer and reuse lines in Meadow Lane.  
The west lane of Dogwood from Main to McKinney Road has been paved.  One lane 
on each street is closed to traffic.  Construction is expected to be completed in Fall 
2009.  (Project Manager.  Art Hartle) 

• Eldorado Parkway (DNT – Preston) – City Council awarded the design contract to 
Wier & Associates in June 2006, for the design of the westbound (northern) two 
lanes, including the westbound bridge over the BNSF Railway.  The City is 
expediting construction of the fifth and sixth lanes to coincide with construction of the 
remainder of the project with the use of Collin County bond funds.  Bids were opened 
for the project on March 26, 2009.  Construction is expected to begin in May is 
expected to take 18 months to complete.  (Project Manager:  Jason Brodigan) 

• Eldorado Independence Intersection Improvements – RLK Engineering 
designed the intersection improvements at Eldorado Pkwy and Independence Pkwy.  
The project includes permanent traffic signals at Eldorado and Independence; turn 
lanes along Eldorado at the High School entrances, a westbound to northbound right 
turn lane on Eldorado, and two additional lanes to connect existing portions of 
pavement for eastbound Eldorado traffic.  Project construction has begun and is 
expected to be completed for opening of Heritage High School in August.  (Project 
Manager:  David Chacon) 

• Eldorado Pump Station #3 Remediation Project - The contractor is in the process 
of pouring the concrete slab for the pump barrels.  Site work to date includes 
installing piers for the supply piping.  Other work accomplished includes investigation 
of existing piping to be used in the remediation of the pump station.  The project is 
expected to be completed in May 2010.  (Project Manager:  David Chacon) 

• Downtown Elevated Storage Tanks and Preston 24” Water Line –The new site, 
located between Shoemaker Road and Preston Road, has been selected for the 
downtown elevated storage tank.  The engineering contract has been amended to 
reflect the changes.  The design, which began in January 2009, is now 
approximately 30% complete.  The Preston-Main elevated storage tank and the 24-
inch water main along Preston Road are expected to be in operation by 2011.  
(Project Manager: Art Hartle) 

• Eubanks Street (Fifth St- BNSF RR) – Corwin Engineering has completed the 90 
% design plans for the replacement of this street.  Construction is anticipated to 
begin later in 2009 and will require six months to complete.  (Project Manager: Jason 
Brodigan) 

• Frisco #1 Pump Station Expansion (Custer Road) – This project was awarded by 
City Council in July 2007 and construction started in October 2007.  Project is 
expected to be substantially complete with successful operation of the pumping 
station by end of May 2009.  (Project Manager: David Chacon) 
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• Independence Parkway (SH 121 – Main) – City Council awarded the bid for 
construction services to Mario Sinacola and Sons Excavating, Inc. in August 2006.  
The roadway is open to traffic and the contractor is working on cleanup issues prior 
to final acceptance.  (Project Manager:  Toyin Fawehinmi) 

• Lebanon at Dallas North Tollway – Kimley-Horn and Associates, Inc. is designing 
improvements at the intersection of Lebanon and the Dallas Parkway along Lebanon 
to better align the roadway with the newly constructed bridge over the DNT.  Design 
is approximately 95% complete.  Construction is anticipated to take seven months 
upon the completion of right of way acquisition and utility relocation.  (Project 
Manager: David Chacon) 

• Lebanon Road (FM 423 – Presidents Dr.) – Spiars Engineering designed the 
widening of Lebanon Road from two to four lanes (eastbound lanes).  The project 
was awarded to Rodman Excavating and construction began in February 2008.  The 
contractor has finished all main lane paving and turn lanes.  Landscaping and traffic 
signal installation are underway.  The project is expected to be completed in May 
2009.  (Project Manager:  Toyin Fawehinmi) 

• North Stewart Creek Interceptor – This project will increase the capacity of the 
sanitary sewer from a point along the BNSF railroad east of the Dallas North Tollway, 
through the future location of Grand Park to the Stewart Creek Wastewater 
Treatment Plant.  Freese and Nichols, Inc. have been selected to study alignments 
for the sanitary sewer.  Negotiation of scope and fee with Freese and Nichols, Inc. is 
underway.  Coordination with affected parties is included in the engineer’s scope of 
work so as to not adversely affect the future park.  (Project Manager:  Art Hartle) 

• Northwest Infrastructure - Kimley-Horn and Associates, Inc. was contracted to 
analyze alternative alignments for water & sewer lines to serve properties near FM 
423 & US 380.  An analysis of alternative alignments for future Rockhill Road from 
FM 423 to Preston Road was also included and has been completed.  Design is 
approximately 95% complete.  Construction of the project is currently on hold 
pending development needs for services in this area of the City.  (Project Manager: 
David Chacon) 

• Panther Creek Parkway (DNT – Teel) and Legacy Drive - This project constructed 
4 lanes of arterial street in a location where no roadway existed to provide traffic relief 
for Eldorado Parkway.  Legacy Drive was opened to traffic in October.  Signals lights 
at Panther Creek and Legacy are now operational.  The contractor is working on 
cleanup issues prior to final acceptance.  (Project Manager:  Jason Brodigan) 

• Panther Creek Sewer Interceptor –  (Project Manager:  David Chacon) 
 Phase 1 (Panther Creek) –City Council awarded the construction 
contract to SJ Louis on July 15, 2008.  All of the 12,340 LF of 54-inch 
piping and all of the 10,960 LF of 42-inch piping has been installed on Line 
“A” with flow running to the Panther Creek WWTP.  Project close out has 
begun.  The project is contractually required to be substantially complete 
and operational at the end of April 2009. 

• Phase 2 (Parvin Branch) – Design of Phase 2 is currently on hold until 
future development dictates need for the project.  Design is approximately 
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90% complete.  Construction is estimated to take six months once 
easements are acquired.  
Phase 3 – Design of Phase 3 is currently on hold until future development 
dictates need for the project.  Design is approximately 60% complete.  

• Rolater Road (Custer - Independence) – The Project will construct the two east 
bound lanes of the four lane divided roadway including a bridge over Rowlett Creek.  
Design of the project, by RLK Engineering, is approximately 60% complete.  
Construction is expected to begin in Summer 2009 and require 10 months to 
complete.  (Project Manager:  Jason Brodigan) 

• Rolater Road 42” Water Line (Coit – Preston) – Construction of a 42-inch steel 
water transmission pipeline in the median of Rolater Road began in March 2008.  
The contractor has completed the installation of 11,000 feet of 42” pipe, fire hydrants, 
and air release valves.  Pressure Testing of the water line was completed on April 
26.  Chlorination of the pipeline was completed at the end of April.  The Contractor is 
now working on removal and replacement of damaged pavement.  The final 
inspection of the project is scheduled in May 2009.  (Project Manager:  Art Hartle) 

• Selected Old Town Streets (1st, 3rd, 4th, 6th, Pecan, and Hickory) – City Council 
awarded the bid for construction services to Jim Bowman Construction in November 
2006.  The contractor has completed all of the street paving and is completing punch 
list items prior to the City’s final acceptance.  (Project Manager: Jason Brodigan ) 

• Stonebrook Parkway (Legacy – Longhorn) –Project to construct the four lane 
roadway including a bridge over Stewart Creek as well as an underpass for the 
BNSF railroad is under design by HNTB.  Design is approximately 95% complete.  
Permitting by the US Corps of Engineers is expected to take 12-18 months starting 
November 2007.  Construction is expected to begin in Early 2010.  (Project 
Manager:  Jason Brodigan) 

• Stonebrook Parkway (Dallas North Tollway – Preston) – The project will replace 
two westbound lanes with three reconstructed lanes and includes the installation of a 
36-inch water line.  CH2M Hill is approximately 80% complete with the design.  
Construction is expected to begin in Fall 2009 and will take approximately 14 months 
to complete.(Project Manager: Art Hartle ) 

• Teel Parkway (Panther Creek Parkway - North of Little River) – Project to 
construct the two northbound lanes widening the roadway to four lanes.  This project 
is jointly funded by FISD.  Construction began in May 2008.  Rodman Excavating 
has completed 95% of the paving and is expected to complete the project in 
Summer 2009.  (Project Manager: Jason Brodigan) 

• Teel Parkway (Eldorado Parkway – Freestone) -   Project to construct the two 
northbound lanes completing the four lane roadway.  Design of the project has 
commenced and is expected to be completed in Summer 2009.  Construction is 
expected to be completed in conjunction with the completion of Eldorado Parkway.  
(Project Manager: Jason Brodigan) 

• Rockhill Road (CR26 – Preston) – Project to construct 6 lanes from County Road 
26 to Preston Road, including bridges over Parvin Branch and BNSF RR.  Design of 
the project is approximately 40% complete and is expected to be completed in early 
2010.  (Project Manager:  Lori Chapin) 



Engineering Services Monthly Report 
May 5, 2009 
Page 14 of 18 

 

 

• West Frisco Wastewater Improvements – Construction began in March 2007, by 
Oscar Renda Contracting, for improvements to the Trails, Fairways, and Grayhawk 
Lift Stations and the construction of a new force main to the Panther Creek 
Wastewater Treatment Plant.  Wastewater began pumping north to the Panther 
Creek Wastewater Treatment Plant from the Grayhawk Lift Station in April 2008.  
The Fairways Lift Station flow was redirected to Panther Creek WWTP in June 2008, 
and the Trails Lift Station flow was redirected in July 2008.  Construction of brick 
fencing at the Fairways Lift Station was completed in January 2009.  Wrought iron 
fencing was installed in February.  Storm drainage modifications were finished in 
March.  The irrigation system was completed in April.  Seeding at the Fairways Lift 
Station is in April.  A final inspection of the project is expected to be held in May 2009.  
(Project Manager:  Art Hartle) 

World Cup Way (Main – Frisco Square Blvd) – Project to construct a two lane undivided 
roadway from Main Street to Frisco Square Blvd. North Texas Contracting Inc. began 
work in August.  Water, Sewer and Drainage improvements are now complete.  The 
contractor has completed all paving.  The project is expected to be completed in May 
2009.  (Project Manager:  Jason Brodigan) 
 
 
 

Transportation Highlights Transportation Highlights Transportation Highlights Transportation Highlights ––––    Brian MBrian MBrian MBrian Moen: oen: oen: oen:  
 

• Development/CIP Plan Reviews – Staff reviewed 31 sets of development and CIP 
plans this month.  Staff also reviewed and processed four TxDOT driveway permit 
applications.   

• SH 121 and DNT Tollway Construction – Staff has been reviewing NTTA’s plans 
for the construction of a full interchange at SH 121 and the Dallas North Tollway 
(including direct-connect ramps in all directions). 

• Internally Lit Street Name (ILSN) Signs – Staff will be preparing additional 
analysis for TxDOT to review in conjunction with our request to add Illuminated 
Street Name Signs on Preston Road and Custer Road.  It is unknown at this 
time when this additional analysis will be complete.  Once the completed 
analysis is approved by TxDOT, it will take approximately 8 to 12 weeks to have 
the signs fabricated and installed.  

• Intersection Improvement Projects – Construction of the turn lanes at Main and 
Teel was completed in early April and all lanes were opened to traffic on April 13.  
(Project Manager:  Jason Brodigan) 

• Citizen Inquiries – Staff has responded to several citizen inquiries that came into the 
department by telephone, email, and the Message Board on the City website. 

• Miscellaneous Traffic Studies – Staff is refining the crash database (based on 
police reports) and purchasing new software to facilitate crash analysis of 
intersections.  Staff conducted two speed studies and one stop sign warrant study at 
the request of citizens.  Staff collected traffic volumes and performed traffic capacity 
analysis of the new Allen Elementary School which will open in the Fall.  Staff 
collected turning movement counts at the intersection of Dallas Parkway and 
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Panther Creek Parkway to help determine if traffic signal timing changes are 
necessary. 

• Quiet Zone Project – Quiet Zone approval from the Federal Railroad Administration 
(FRA) is on hold until crossing improvements are complete at Frisco Square Blvd.  In 
addition, the City will need to secure an alternative access to the sewage treatment 
plant near the DNT railroad crossings to remove the current railroad crossing serving 
this site.  Staff expects these improvements to be complete allowing a Quiet Zone to 
be established in the third quarter of 2009. 

• School Zones – Staff meets monthly with representatives of FISD to discuss any 
school zone, crossing guard, or sidewalk issues.  Staff is in the process of installing a 
bike lane/pedestrian way on the pavement of Beacon Hill Drive and Indigo Sky Drive 
in Lone Star Ranch due to the lack of sidewalks on the route to Bledsoe Elementary.  
Staff is developing a plan to install guide signs on city arterials that would direct 
motorists to each school campus.  This month, staff identified segments of sidewalk 
that will need to be installed before the opening of new schools in 2010.  Staff 
analyzed the projected traffic operations of the new Allen Elementary School and is 
working with FISD staff to finalize traffic circulation plans for the school.  Staff is 
having all crossing guards count the number of pedestrians using their crossing this 
month, which will be used in our bi-annual evaluation of all crossing guard locations.  

• Special Events – As part of the Special Events Review Committee, staff helps 
review all pending special event applications for any traffic control needs.  Staff 
continually coordinates with Pizza Hut Park, the Police Department, the Fire 
Department, and NTTA regarding events at Pizza Hut Park.  This month, staff 
planned road closures and provided traffic management support for the Kelly Miller 
Circus, Easter Eggstravaganza, the Angel Twins 5K race, the season opener soccer 
game, the Dallas Cup soccer tournament, and the Jimmy Buffet Concert.  Staff is 
preparing for the MS 150 bicycle race, Kenny Chesney Concert, and EdgeFest 
Concert in early May.   

• Staff – This month staff interviewed six candidates to fill our remaining vacant 
transportation engineer position and has short-listed two candidates for on-site 
interviews, which will occur by the end of April.   

• Thoroughfare Standards Ordinance – Staff is currently editing a draft update to 
the thoroughfare standards ordinance based upon ongoing research as well as 
coordination with other departments.  This month staff submitted the draft document 
to other departments and is now compiling their comments.  Staff is also reviewing 
the draft rewrite of the Subdivision Ordinance with Planning Staff to ensure the two 
documents do not overlap or conflict with each other.  Staff expects to give a draft of 
the new Thoroughfare Standards Ordinance to the Developers Council in May, to 
the Planning & Zoning Commission in June, and the City Council in July 2009. 

• Traffic Count Map – The traffic count map is available on the City’s website at 
maps.friscotexas.gov.  It provides daily traffic volume counts (and the date of each 
count) on multiple segments of every major roadway.  This month staff began to 
collect new 2009 traffic count data to update certain segments on the traffic count 
map. 
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• Traffic Control – This month staff continued to coordinate with Public Works to 
install bike route signs along city arterial roadways as part of the recent passage of 
the Hike and Bike Master Plan.  Each month, staff designs the installation of new 
and/or replacement signs and pavement markings as needed.  Each month, staff 
reviews the traffic control plans for new and ongoing construction zones.  Staff is 
coordinating with TxDOT on major detours for night-time and weekend closures of 
sections of Eldorado Parkway during the widening project.  Staff reviewed the 
installation of signs and pavement markings on the newly reconstructed segment of 
All Stars Avenue from the railroad to North County Road and the new turn lanes at 
Main Street & Teel Parkway. 

• Traffic Signal Construction  
 

1) Eldorado / Frisco St – Plans are complete.  Signal will be constructed with 
the Eldorado Pkwy widening project between DNT and Preston Rd. 

2) Eldorado / North County – Plans are complete.  Signal will be constructed 
with the Eldorado Pkwy widening project between DNT and Preston Rd. 

3) Eldorado / Rogers – Plans are complete.  Signal will be constructed with 
the Eldorado Pkwy widening project between DNT and Preston Rd. 

4) Legacy / Town and Country – Construction of this signal will be bid in early 
May 2009.  Construction is expected to begin by June 2009.   

5) Independence / Eldorado – Plans are complete.  The signal will be 
constructed with the intersection improvements scheduled to begin in Spring 
2009. 

6) DNT/Cotton Gin – Kimley Horn is revising the design for this signal based 
on staff comments.  Staff continues to work towards completing the plans for 
this location.  However, construction will be delayed until traffic volumes on 
Cotton Gin increase. 

7) Custer Road / Custer Bridges (Target) – Staff has completed the review 
of this signal design from Kimley Horn.  This month staff received final 
comments on the design from TxDOT and forwarded them to Kimley-Horn 
to finalize the plans.  Target and the Custer Bridges development will fund 
the construction of this signal.  The timing and maintenance of the signal will 
be turned over to the City of Frisco by agreement with the City of McKinney 
so the signal can be coordinated with signals to the north maintained by the 
City of Frisco. 

8) FM 423 / Stonebrook – Staff has completed an agreement with Denton 
County to fund the construction of this traffic signal.  This month staff worked 
with DeShazo Tang Associates to develop a contract for the design of the 
signal, which was approved by City Council in early April.  

9) Legacy / Allen Elementary – Plans are complete.  Construction of this 
signal will be bid at the end of April.  This signal will be installed adjacent to 
the school before it opens in August 2009. 

 
• Traffic Signal System Communications – The system provides communications 

to all of the traffic signals in the City, allowing staff to monitor and control their 
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operation remotely.  Staff can also view the traffic detection cameras at most of the 
traffic signals, as well as six PTZ traffic cameras that can be controlled remotely.  
Staff maintains a database to track citizen complaints about traffic signals and what 
adjustments have been made.  Staff is currently in the process of upgrading the 
firmware on all of the traffic signal controllers.  Staff is preparing to install a software 
package that will aid in the programming and maintenance of the wireless radios 
used to communicate with traffic signal locations in the field. 

• Traffic Signal Timing – Staff is reviewing Request for Qualifications (RFQ) 
responses for signal timing services using NCTCOG funds and will make 
recommendations to Council in May 2009.  Selected consultants will retime Main 
Street (FM 423 to Custer), Dallas Parkway (Gaylord to Eldorado), Preston Road 
(Gaylord to US 380), and Warren Parkway (Legacy to Preston).  Work is expected to 
begin this spring with new timings implemented on these corridors by early Fall 2009.  
On an ongoing basis, staff changes the operation of various traffic signals along 
Eldorado Parkway to coincide with TxDOT closures as part of the widening project.  
This month staff retimed the intersection of Main Street & Teel Parkway to a more 
efficient pattern made possible by the new turn lanes that were opened.  

• Training and Conference Attendance – Staff attends the monthly local meetings of 
the Texas District of the Institute of Transportation Engineers (TexITE).  Joel Fitts is 
currently an officer of the Greater Dallas Section of TexITE and Brian Moen 
represents Greater Dallas on the Statewide Board of TexITE.  Staff successfully 
petitioned to have the Statewide TexITE conference held in Frisco in January 2010 
and is working on the arrangements.    

• Truck Route Ordinance – City Council approved the new comprehensive truck 
route ordinance in early September 2008.  Staff has created a plan for the installation 
of truck route signs along the newly established routes that will guide trucks through 
the City.  Staff has coordinated with TxDOT for the installation of truck route signs on 
TxDOT roadways have created plans for the installation (or modification) of No Truck 
signs in strategic locations in the City to prohibit trucks from leaving the designated 
routes.  The installation of these signs has been postponed to next fiscal year due to 
budget constraints. 

• Traffic Signal Maintenance - The City of Frisco currently operates and maintains 70 
traffic signals within the City of Frisco.  City crews provide on-call maintenance 7 
days per week with a 45 minute response time.   

 
A significant part of traffic signal maintenance relates to the 266 video cameras used 
to detect vehicles at each signal.  Currently, 100% of the video detection is fully 
operational.  Maintaining this video detection has become easier with the citywide 
communication system because diagnosing and troubleshooting detection issues 
can now be performed from our central control center. 
 
This month city crews modified the traffic signal equipment at Main Street & Teel 
Parkway to accommodate the newly completed turn lanes.  City crews oversaw the 
modification of traffic signals along Eldorado Parkway to accommodate traffic shifting 
over onto the new concrete pavement. 
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Beyond responding to items that need to be repaired, city crews perform regular 
preventative maintenance on traffic signal equipment each month.  This month 
crews completed conducting the annual testing of each traffic signal’s Opticom and 
“conflict monitor” equipment.  Opticom equipment provides emergency vehicle 
preemption of the traffic signal.  City crews are in the process of re-wiring some traffic 
signals to standardize the phase wiring pattern at all traffic signals citywide. 
 
City crews also operate and maintain 101 school zone flashers within the City and 
one special event sign flasher.  This month city crews performed manual 
programming changes to every flasher due to a change in the school schedule and 
the sudden discontinuation of service by our flasher communications system 
provider.  

 
• Roadway Lighting Maintenance - City crews performed lighting repairs at several 

locations during the month.  New lighting is under construction on Teel Parkway north 
of Panther Creek Parkway and is expected to be completed by early May. 
 
   Total lamp poles maintained    1639 
Total lamp fixtures maintained    2700 
Number of locations maintained in the last 30 days     61     
Citywide lighting fully operational        97% 

 
 
 
 
 
 

 


